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Stetson Creek Diversion

Power Supply Division



Project Location

Cooper Landing, AK

Stetson Creek 
Diversion Dam

Cooper Lake Dam
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USFS Fish Weir & 
Temp Station

USGS Flow & Temp 
Station



2015

Project Overview

• Construction 2013 to 2015
• Concrete Diversion Dam on upper Stetson Creek
• 2.2 miles of 42” (OD) HDPE pipe – Stetson to Cooper 

Lake
• 1/3 mile of 36” (OD) HDPE pipe – Cooper Lake to 

Cooper Creek
• Diverts up to 110 cfs out of Stetson Creek
• Releases up to 25 cfs into Cooper Creek
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Project Cost & Schedule

• FERC License requires waterworks completion by 
August 24, 2015

• Completion target:  In-service July 25, 2015
• Site cleanup and demobilization September 2015
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Chugach Grant Total
Project 
Authorization $13.5M $9.4M $22.9M
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Siphon Inlet May 2014Siphon Outlet 2015
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Siphon Pipe Concrete Wall – June 2014
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Siphon Pipe installation – August 2014

Siphon Pipe installation – August 2014
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Siphon Outlet Gate & 
Instrumentation Power - 2015 
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Diversion Pipe Outlet 2015

Diversion Pipe Outlet May 2013 
(Prior to filling and submerging)
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Diversion pipe alignment – July 
2013Diversion pipe alignment – 2015
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Stetson Diversion Site 
2014

(Looking Downstream)

Stetson Diversion 2015
(Looking Upstream)
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Stetson Diversion 2014
(Looking Upstream)



Questions?
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Cost
$22.9M

BOD Amount

Schedule
In Service July 25, 2015

(FERC Requirement Aug. 24, 2015)

Scope
Diversion & Siphon Completed as Designed

(Water Temp Rise ~5 deg. C)


