CHUGASH

Power Supply Division




Project Location

CHUG iﬁn

Cooper Landing, AK

USFS Fish Weir &
Temp Station

USGS Flow & Temp
Station

Stetson Creek
Diversion Dam

Cooper Lake Dam




2015 CHUGASE:

Project Overview

e Construction 2013 to 2015
e Concrete Diversion Dam on upper Stetson Creek

e 2.2 miles of 42" (OD) HDPE pipe — Stetson to Cooper
Lake

 1/3 mile of 36" (OD) HDPE pipe — Cooper Lake to
Cooper Creek

e Diverts up to 110 cfs out of Stetson Creek
 Releases up to 25 cfs into Cooper Creek



Project Cost & Schedule CHUG/.<x=

Project
Authorization $13.5M  $9.4M $22.9M

« FERC License requires waterworks completion by
August 24, 2015

« Completion target: In-service July 25, 2015
« Site cleanup and demobilization September 2015



Project Update CHUG/ .S

Siphon Outlet 2015 Siphon Inlet May 2014
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Siphon Pipe Concrete Wall — June 2014




Project Update CHUG/ .S

TG

Siphon Pipe installation — August 2014

Siphon Pipe inétalllatibn _ August 2014




Project Update CHUG/ .S

Siphon Outlet Gate &
Instrumentation Power - 2015
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version Pipe Outlet May 2013
(Prior to filling and submerging)
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Project Update

Stetson Diversion 2014
(Looking Upstream)




Questions? CHUGAS::

Schedule Cost
In Servic_e July 25, 2015 $22.9M
(FERC Requirement Aug. 24, 20] BOD Amount

Scope

Diversion & Siphon Completed as Designed
(Water Temp Rise ~5 deg. C) 20



